EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 17

4. Name of this Investment: DEPLOYABLE JOINT COMMAND AND CONTROL
5. Unique Project (Investment) Identifier (UPI): 007-17-05-13-01-6555-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2002

8.

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

The Deployable Joint Command and Control (DJC2) is the materiel solution that provides Joint Task
Forces (JTFs) with a deployable command and control (C2) capability. The DJC2 system provides the
Joint Force Commander (JFC) a mission critical, integrated family of C2 software applications and
systems with which to plan, control, coordinate, execute, and assess military operations across the
spectrum of conflict. DJC2 addresses a gap in mission capabilities by providing a JFC with a full range of
interoperable, robust, and standardized systems and tools. DJC2 also provides interfaces with both
Department of Defense (DoD) and commercial communications pathways to allow the JFC to receive and
disseminate pertinent C2 information. The goal of this investment realizes a significant increase in C2
mission efficiency and effectiveness through delivery of a standing, readily deployable C2 capability along
with process and applications standardization obtained at the lowest achievable total ownership cost. For
FY12, DJC2 executes programmatic Technology Insertion and Technology Refresh, while continuing
sustainment of fielded systems. Efforts reduce lift requirements while increasing both capacity and
technological capability for the operational user.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

NONE

9.

a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
2003-02-18
b. Provide the date of the most recent or planned approved project charter. 2002-02-25
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): James B. Allen
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1 BY+2 BY+3
and 2010 2011 2012 2013 2014 2015
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 8

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle & Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded Internal * * $8,520,000.0 Other (none Y 2008-11-10 2011-09-30 Not Funds
of the above) Competed  support the
systematic
replacement
and
procurement

of technology
refresh and
technology
insertion
items and
equipment.

Awarded Internal * * $5,400,000.0 Other (none Y 2008-10-02 2010-09-30 Not Funds
of the above) Competed  support the
systematic
replacement

and

procurement
of technology

refresh and

technology

insertion

items and

equipment.

Awarded Internal * * $8,600,000.0 Other (none Y 2010-01-15 2012-09-30 Not Funds
of the above) Competed support
recurring
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order

Based
Service
Acquisit
ion
(PBSA)?

programmati
¢ technology
refresh and
technology
insertion
cycles.

Awarded Internal * * $16,030,000.0 Other (none Y 2009-10-02  2010-09-30 Not Funds
of the above) Competed support
requirements
for DJC2
Operations
Support
Center
(DOSC) a 24
hours, seven
days a week
help desk.
Funds
directly
support
fielded DJC2
systems
mainteance,
sparing and
logistics
efforts.

Awarded Internal * * $8,510,000.0 Other (none Y 2009-10-02 2011-09-30 Not Funds
of the above) Competed support
recurring
programmati
¢ technology
refresh and
technology
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Contract
Status

Contracting
Agency ID

Awarded 0
Awarded 0
Awarded 0

Procurement
Instrument
Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Internal

Internal

Internal

Solicitation
ID

Table I.C.1 Contracts Table

Alternativ EVM
e Require
financing o}

Ultimate
Contract
Value (M)

Type of Is the
Contract/Ta | contract
sk Order a
(Pricing) | Perform
ance
Based
Service
Acquisit
ion
(PBSA)?

Effective
date

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

insertion
cycles.

$8,163,000.0  Other (none Y

of the above)

2010-10-01  2013-09-30 Not

Competed

Funds
support the
systematic

replacement
and
procurement
of technology
refresh and
technology
insertion
items and
equipment.

$3,737,000.0 Other (none Y

of the above)

2010-10-01  2012-09-30 Not

Competed

Funds
support
recurring
programmati
¢ technology
refresh and
technology
insertion
cycles.

$8,025,000.0 Other (none Y

of the above)

2010-10-01 2011-09-30 Not

Competed

Funds
support
requirements
for DJC2
Operations
Support
Center
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order

Based
Service
Acquisit
ion
(PBSA)?

(DOSC) a 24
hour seven
day a week
help desk.

Funds
directly
support
fielded

DJC2
systems

Awarded 0 Internal * * $6,600,000.0 Other (none Y 2010-10-01 2011-09-30 Not Funds
of the above) Competed support
requirements
for DJC2
Operations
Support
Center
(DOSC) a 24
hour seven
day a week
help desk.
Funds
directly
support
fielded DJC2
systmes
maintenance,
sparing and
logistics
efforts.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate
Status Agency ID Instrument Delivery Vehicle ID e Require Contract

Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a
I}

Type of Is the Effective Actual or Extent Short
Contract/Ta | contract date expected Competed | description
End Date of of
(Pricing) | Perform Contract/Ta acquisition

ance sk Order
Based
Service
Acquisit
ion
(PBSA)?

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3.

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.ls the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *
g.If an Acquisition Plan has not been developed, provide a brief explanation.
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. The program is in the process of identifying cloud computing services that are applicable to
DJC2.

3. Provide the date of the most recent or planned Quality Assurance Plan 2008-02-26

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s).

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2003-07-15

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2007-01-15
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Planned Actual Planned Percent] Actual Percent

Actual Start
Complete

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start

Activity Transition Plan
Milestone
Identifier

* $6.5

(M) Date Date Completion Datey Completion Date Complete

$6.1 2003-10-01 2003-10-01 2004-09-30 2005-01-31 100.00% 100.00%

Increment |
System Design
/Requirements

Traceability - Pre
Milestone C
Requirements
definition / design

Increment | * $25.6 $25.3 2003-10-01 2003-10-01 2004-09-30 2005-01-31 100.00% 100.00%
Non-deployable

System
Integration:
Procurement and
integration of
development test
components (DT
& JFCOM
Systems)

Increment | * $17.1 $13.9 2003-10-01 2003-10-01 2004-09-30 2005-03-23 100.00% 100.00%
Milestone C
Preparation

Activities:

Including
management
functions and

development of
acquisition

documentation
100.00%

Increment | * $4.4 $3.7 2003-10-01 2003-10-01 2004-09-30 2004-12-17 100.00%
Logistics
Documentation
and Training
Preparation for
Spiral 1.0 (Tech
Manuals and
Training for Spiral
1.0)
2004-10-01 2006-11-09 2006-11-09 100.00% 100.00%

Increment | * $12.1 $12.0 2004-10-01

OMB Circular No. A11 (2010)
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start
Activity Transition Plan (M)

Milestone

Actual Start Planned
Date Date

Completion Datey Completion Date

Planned Percent] Actual Percent

Identifier
Acquisition and
Program
Management
functions during
FYO05

Increment | * $8.8 $8.4 2004-10-01 2004-10-01
System
Engineering and
SIW
Development for
Spiral 1.0
Deployable
System

2005-12-30 2006-01-31

Increment | * $7.3 $7.1 2004-10-01 2004-10-01
System Test &
Evaluation -
Spiral 1.0 Dev.
And Operational
Tests as well
certification tests
for transportability
and
interoperability

2006-06-30 2006-08-07

Increment * $29.4 $28.9 2004-10-01 2004-10-01 2006-01-31
Systems
Integration -
Spiral 1.0
Procurement and
integration of the
first two
Operational Test
Units to support
Developmental
Test (DT) and
Operational Test
(T

2006-02-04

Increment | * $0.9 $1.0 2004-10-01 2004-10-01 2005-12-30
Integrated
Logistics Support
Logistics
Management

2005-12-30
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100.00% 100.00%
100.00% 100.00%
100.00% 100.00%
100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

Support and
development of
Web portal for
Logistics
Support

Increment | * $5.8 $5.9 2005-10-01 2005-10-01 2006-12-22 2006-12-22 100.00% 100.00%
Acquisition and
program
management
functions during
FY06

Increment | Spiral * $4.4 $4.5 2005-10-01 2005-10-01 2006-09-30 2006-10-30 100.00% 100.00%
1.1 System
Engineering &
Software
Development for
Spiral 1.1

Increment | Spiral * $4.0 $4.3 2005-08-15 2005-08-15 2006-10-15 2006-11-06 100.00% 100.00%
1.1 Systems
Integration of
components for
Spiral 1.1

Increment | Spiral * $3.9 $3.4 2005-10-01 2005-10-01 2006-11-15 2006-12-15 100.00% 100.00%

1.1 Test&

Evaluation for
Spiral 1.1

components,
including

certifications

tests.

Increment | Spiral * $1.4 $1.1 2005-10-01 2005-10-01 2006-09-30 2007-05-30 100.00% 100.00%
1.1 Integrate
Logistics Support
updates

Increment | Spiral * $8.9 $8.4 2003-10-01 2003-10-01 2007-05-10 2008-03-28 100.00% 100.00%
1.2 Requirement

and Technical

Assessment:
Investigation and
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

DME or SS Planned Start

Date

Actual Start
Date

Planned Percent] Actual Percent
Complete Complete

Planned
Completion Datey Completion Date

Planned Cost
(M)

Agency EA
Transition Plan
Milestone
Identifier

Actual Cost ($M)

evaluation of
technologies and
strategy for
integration with
Spiral 1.2

Increment |
Acquisition and
program
management
functions for
FYO07

Increment | Spiral
1.2 Systems
Engineering and
Software
development, as
well as design for
Rapid Response
Kit (RRK) /
Internet Protocol
Convergence
(IPC)
components for
DJC2

Increment | Spiral
1.1 Systems
Integration of

RRK and
Network
containerization,
to reduce DJC2
footprint

Increment | Spiral
1.2 Test&
Evaluation - RRK
and Network
containerization.

Increment | FOC:
Final Spiral 1.2
Design,

* $6.1 $5.5 2006-10-01 2006-10-01 2007-11-07 2007-11-07 100.00% 100.00%
* $8.6 $9.5 2006-10-01 2006-10-01 2007-12-07 2007-12-07 100.00% 100.00%
* $5.9 $5.6 2006-10-01 2006-10-01 2007-09-30 2007-11-15 100.00% 100.00%
* $4.9 $4.0 2006-10-01 2006-10-01 2007-12-10 2008-01-28 100.00% 100.00%
* $15.1 $14.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent

Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier

Integration &
Testing

Increment | Site
Preparation,
procurement &
production of 4
systems, and
Fielding of
systems 1-6; in
addition,
procurement of
RRK, IPC, and
En Route
components

Increment Il
Additional User
Requirements
Assessment,
Testing, &
Upgrades.
Provide for the
procurement/testi
ng of components
added to the
configuration
based on
customer
feedback (UPS
upgrade, tent
flooring, COMM
refurb)

Operations and
Maintenance
Support for
FY2008; to
include Tier 1 and
2 Support,
documentation
updates, training,
and supporting
management

$84.7 $81.3 2004-06-01 2004-06-01 2008-03-31 2008-12-04 100.00% 100.00%
$17.5 $17.5 2005-07-01 2005-07-01 2009-05-31 2009-08-31 100.00% 100.00%
$61.1 $61.3 2004-02-01 2004-03-01 2008-09-30 2008-09-30 100.00% 100.00%
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Description of

Activity

functions

Initial Tech
Insertion/Refresh
to include design,

and integration
efforts to
integrate new
laptops, wireless
and other
technologies

Production and
Fielding of the
Initial Tech
Insertion
technologies to
include wireless
and tech refresh
of the laptops

Operations and
Maintenance
Support for
FY2009; to
include Tier 1 and
2 Support,
documentation
updates, training,
and supporting
management
functions

Follow-on tech
insertion to
include design
and integration of
infrastructure and
architecture
upgardes

Production and
Fielding on
follow-on
technologies to

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
* $6.1 $5.8 2008-10-01 2008-10-01 2009-11-30 2009-12-31 100.00% 100.00%
* $7.7 $7.0 2008-10-01 2008-10-01 2009-12-31 100.00% 99.00%
* $18.2 $17.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DME * $5.3 $4.6 2009-10-01 2009-10-01 2010-10-31 100.00% 91.00%
DME * $5.0 $4.9 2009-10-01 2009-10-01 2010-11-30 100.00% 99.00%

OMB Circular No. A11 (2010)
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Description of
Activity

include RRK
Upgrades, and
IP Accelerator

Operations and
Maintenance
support for
FY2010; to
include the Tier 1
and 2 support,
Documentation
updates, training,
and supporting
management
functions.

Design and
integration of
technologies to
support MLS,
video system
augmentation
(sensors), and
other system
updates.

Production and
Fielding of
technical refresh
items, along with
Spiral 1.3 update

Operations and
Maintenance
support for
FY2011; to
include Tier 1 and
2 support,
documentation
updates, training,
and supporting
management
functions

Technology

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

DME or SS Agency EA
Transition Plan
Milestone
Identifier

DME *

DME *

DME *
SS *
DME *

Planned Cost

($M)

$17.6

$4.3

$8.5

$18.8

Actual Cost ($M)

$16.1

$1.6

$3.6

$6.9

Planned Start

Date

2009-10-01

2010-10-01

2010-10-01

2010-10-01

2011-10-01

Actual Start

Date

2009-10-01

2010-11-01

2010-10-01

2010-10-01

Planned

Completion Date

2010-09-30

2011-10-31

2011-12-30

2011-09-30

2016-09-30

Planned Percent] Actual Percent
Completion Date Complete Complete

2010-09-30 100.00% 100.00%
34.00% 33.00%
56.00% 32.00%
39.00% 38.00%
* * *
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Insertion/Refresh:

Assessment,
Acquisition and
Testing
(2012-2016)

Technology

Insertion/Refresh:

Production &
Fielding
(2012-2016)

Post FOC
Operations &
Maintenance of
DJC2 systems
(2012-2016)

DME

SS

Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

* * 2011-10-01 * 2016-09-30 * * *

* * 2011-10-01 * 2016-09-30 * * *

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. N/A

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 2008-09-22

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section E: Performance Information

Table |.E.1a. Performance Metric Attributes

Measurement Area Measurement Measurement Indicator | Reporting Frequency Unit of Measure Performance Measure Baseline Year Baseline
(For IT Assets) Grouping Direction Established for this
(For IT Assets) measure
(Crigination Date)
Technology Data Standardization or Deployable System annual Percentage (%) Increase Deployable Joint C2 2005-01-01
Tagging Application and Support Improvement in capability
Tools Standardization standardization of Joint
Index (DS_ASTSI), Force Applications &
X/100 support tools across
RCC's & Operational
Forces
Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
2011 DS_ASTSI=1 [100/100] TBD Not Due 2010-09-20
Technology Data Standardization or Deployable System annual Percentage (%) Increase Deployable Joint C2 2005-01-01
Tagging Application and Support Improvement in capability
Tools Standardization standardization of Joint
Index (DS_ASTSI), Force Applications &
X/100 support tools across
RCC's & Operational
Forces
Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
2009 DS_ASTSI=1 [100/100] DS_ASTSI> .9 Met 2011-02-11
Technology Data Standardization or Deployable System annual Percentage (%) Increase Deployable Joint C2 2005-01-01
Tagging Application and Support Improvement in capability

Tools Standardization
Index (DS_ASTSI),
X/100

standardization of Joint
Force Applications &
support tools across
RCC's & Operational
Forces

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

Page 21 /27 of Section300

OMB Circular No. A11 (2010)



CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

EXHIBIT 300
2010 DS_ASTSI = 1 [100/100] DS_ASTSI > .9 Met 2011-02-11
Technology Data Standardization or Deployable System annual Percentage (%) Increase Deployable Joint C2 2005-01-01
Tagging Application and Support Improvement in capability
Tools Standardization standardization of Joint
Index (DS_ASTSI), Force Applications &
X/100 support tools across
RCC's & Operational
Forces
2012 DS_ASTSI=1 [100/100] Results Not Yet Not Due 2010-09-20
Available.
Technology Data Standardization or Deployable System annual Percentage (%) Increase Deployable Joint C2 2005-01-01
Tagging Application and Support Improvement in capability
Tools Standardization standardization of Joint
Index (DS_ASTSI), Force Applications &
X/100 support tools across
RCC's & Operational
Forces
2013 DS_ASTSI=1 [100/100] Results Not Yet Not Due 2010-09-20
Available.
Processes and Activities Cycle Time Deployable System annual Percentage (%) Increase Deployable Joint C2 2005-01-01
Integration Index Reduction in JTF C2 capability
(DS_II), x/100 burden on operational
forces
2009 DS_lI=1 [100/100] DS I1>.9 Met 2011-02-11
Processes and Activities Cycle Time Deployable System annual Percentage (%) Increase Deployable Joint C2 2005-01-01
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Integration Index Improvement in capability
(DS_II), x/100 standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces
2010 DS_II =1 [100/100] DS I1>.9 Met 2011-02-11
Processes and Activities Cycle Time Deployable System annual Percentage (%) Increase Deployable Joint C2 2005-01-01
Integration Index Improvement in capability
(DS_II), x/100 standardization of Joint

Force Applications &
support tools across
RCC's & Operational

Forces
2011 DS_Il =1 [100/100] TBD. Not Due 2010-09-20
Processes and Activities Cycle Time Deployable System annual Percentage (%) Increase Deployable Joint C2 2005-01-01
Integration Index Improvement in capability
(DS_II), x/100 standardization of Joint

Force Applications &
support tools across
RCC's & Operational

Forces
2012 DS_Il =1 [100/100] Results Not Yet Not Due 2010-09-20
Available.
Processes and Activities Cycle Time Deployable System annual Percentage (%) Increase Deployable Joint C2 2005-01-01
Integration Index Improvement in capability
(DS_II), x/100 standardization of Joint

Force Applications &
support tools across
RCC's & Operational
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Customer Results

Customer Results

Customer Results

Response Time

Response Time

Response Time

Deployable System
Standup Index (DS_SI),
X/100

Deployable System
Standup Index (DS_SI),
X/100

Deployable System
Standup Index (DS_SI),
X/100

2013

annual

2009

annual

2010

annual

2011

Forces

DS_II = 1 [100/100]

Percentage
(%)Improvement in JTF
HQ "stand up" speed &

effectiveness

DS_SI=1 [100/100]

Percentage (%)
Improvement in
standardization of Joint
Force Applications &
support tools across
RCC's & Operational
Forces

DS_SI=1 [100/100]

Percentage (%)
Improvement in
standardization of Joint
Force Applications &
support tools across
RCC's & Operational
Forces

DS_SI=1 [100/100]

Results Not Yet
Available.

Increase

DS_SI>.9

Increase

DS_SI>.9

Increase

TBD

Not Due

Deployable Joint C2
capability

Met

Deployable Joint C2
capability

Met

Deployable Joint C2
capability

Not Due

2010-09-20

2005-01-01

2011-02-11

2005-01-01

2011-02-11

2005-01-01

2010-09-20
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Customer Results

Customer Results

Mission and Business
Results

Mission and Business
Results

Response Time

Response Time

Strategic National and
Theater Defense

Strategic National and
Theater Defense

Deployable System
Standup Index (DS_SI),
X/100

Deployable System
Standup Index (DS_SI),
X/100

Standing Deployability
Index (SDI), X/100

Standing Deployability
Index (SDI), X/100

annual

2012

annual

2013

annual

2009

annual

Percentage (%)
Improvement in
standardization of Joint
Force Applications &
support tools across
RCC's & Operational
Forces

DS_SI=1 [100/100]

Percentage (%)
Improvement in
standardization of Joint
Force Applications &
support tools across
RCC's & Operational
Forces

DS_SI=1 [100/100]

Percentage (%)
Improvement in RCC
deployable Joint Force
C2 across all mission
areas

SDI=1 [100/100]

Percentage (%)
Improvement in
standardization of Joint
Force Applications &
support tools across
RCC's & Operational
Forces

Increase

TBD

Increase

Results Not Yet
Available.

Increase

SDI>.9

Increase

Deployable Joint C2
capability

Not Due

Deployable Joint C2
capability

Not Due

Deployable Joint C2
capability

Met

Deployable Joint C2
capability

2005-01-01

2010-09-20

2005-01-01

2010-09-20

2005-01-01

2011-02-11

2005-01-01
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Mission and Business
Results

Mission and Business
Results

Mission and Business
Results

Strategic National and
Theater Defense

Strategic National and
Theater Defense

Strategic National and
Theater Defense

Standing Deployability
Index (SDI), X/100

Standing Deployability
Index (SDI), X/100

Standing Deployability
Index (SDI), X/100

2010

annual

2011

annual

2012

annual

2013

SDI = 1 [100/100]

Percentage (%)
Improvement in
standardization of Joint
Force Applications &
support tools across
RCC's & Operational
Forces

SDI = 1 [100/100]

Percentage (%)
Improvement in
standardization of Joint
Force Applications &
support tools across
RCC's & Operational
Forces

SDI = 1 [100/100]

Percentage (%)
Improvement in
standardization of Joint
Force Applications &
support tools across
RCC's & Operational
Forces

SDI = 1 [100/100]

SDI>.9

Increase

TBD

Increase

TBD

Increase

Results Not Yet
Available.

Met

Deployable Joint C2
capability

Not Due

Deployable Joint C2
capability

Not Due

Deployable Joint C2
capability

Not Due

2011-02-11

2005-01-01

2010-09-20

2005-01-01

2010-09-20

2005-01-01

2010-09-20
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* - Indicates data is redacted.
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